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Don’t forget to visit our Internet site at:
http://www.nces.ed.gov/ilss/

informed of any modification required within the
next month.

Yvan Clermont
ALL International Coordinator

| Introduction

As important upcoming milestones are at our door,
we would like to clarify the schedule and important
steps that need to be taken in the upcoming months.
Our goal is to have all instruments ready by June
2000 so that each

Any questions regarding this
Bulletin and its content can be
addressed to:

Yvan Clermont

Special Surveys Division
Statistics Canada

1-B39, Jean-Talon Building
Ottawa, Ontario

Canada, K1A 0T6

Tel: (613) 951-3326

Fax: (613) 951-4527
cleryva@statcan.ca

National Project
Manager can start the
necessary translation
and adaptation of the
instruments this
summer.

To date only a few
countries have
submitted their
National Planning

I1. Schedule and upcoming milestones

There are many activities that each national study
team must successfully complete before the pilot
study is conducted during the first quarter of 2001.
These include:

Elaboration of a planning report

Team organization

Finalization of the instruments
Development of any national options to be
included in the background questionnaire
Translation and adaptation

Booklet and BQ composition

7. Data collection
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Because many of these important steps depend on
information ALL management is to provide, when
in doubt, even on the most trivial matter, please let
us know.

To help you plan for each of the activities necessary
before the Pilot, the attached schedule of activities

includes the required time between each activity.

Provisional Schedule of Activities

reports. We are busy carefully reviewing these and
will keep the concerned national project managers

e March International BQ Meeting

April-May Translation and Adaptation of
International Background
Questionnaire

May 30th Country Background Questionnaires

and documentation sent to STC

Prose, Document and Numeracy Test

Adaptation and Translation meeting

e June
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e June-Aug Translation and Adaptation of Prose,
Document and Numeracy items,
administration guide and scoring
manual

e Aug 15th Prose, Document and Numeracy
items, administration guide and
scoring manual sent to STC for
review

e Aug30th STC send BQ comments to countries

e Aug-Sept Translation and Adaptation of
Problem Solving items,
administration guides and scoring
manual

e Sept 15th Problem Solving items,
administration guides and scoring
manual sent to STC for review

e Sept30th STC send comments on Prose,
Document and Numeracy items to
countries

e Oct Construction of final instruments
with supporting documentation
(including: Task Administration
manual, scoring manual, interviewer
manuals, training manuals for
interviewers and scorers)

e Nov 15th Instrument sign-off meeting

e Dec Printing of field documents
(Booklets, BQ (if applicable),
screener, manuals, control forms,
interviewer call records, etc...)

e Dec 15th STC send Final International Record
Layout (IRL) for Pilot to Countries

e Jan 2001 Collection

III. Status Report

1. Background questionnaire

An all-country background questionnaire meeting
was held March 27-29 in Ottawa, Canada.
Countries were invited to send representatives to
actively participate in the design of the BQ. The
following countries were represented at the
meeting: Austria, Canada. Finland, Italy, Iceland,
Norway, Sweden, Switzerland, and the United
States. The meeting was an informative exchange
that led to BQ variables being specified as rejected,
internationally required with or without
modification, internationally optional with or

without modification and nationally optional. In
addition, new variables were specified. All
National Representatives were asked to submit any
further comments in writing by April 7. A
preliminary table outlining the classification of the
BQ variables will be sent to the meeting participants
for verification. Following this process, a final
table will be produced and circulated to ALL survey
partners for comment.

Two of the survey modules were identified as
requiring significant revision: the Participation in
Education and Learning module and the Social
Capital module. Two working groups were formed
to address the issues in each of these modules and
work is now underway. Revisions to the remaining
modules are also taking place. Because a small test
of the BQ is planned in Canada during May, a
second draft questionnaire will be ready at that
time. Current plans call for a more refined draft of
the BQ to be available in late- May for circulation
to the Program Advisory Group and all National
Study Managers.

Please address any questions or comments you have
regarding the International Background
Questionnaire to:

Lynn Barr-Telford  barrlyn@statcan.ca
Trevor Williams

williat] @ westat.com

2. Numeracy

Last February, the numeracy team met in Montreal
to discuss the outcomes of the feasibility study that
took place in Utrecht and Los Angeles. At that
meeting the team members chose a final pool of
items to be presented at the National Project
Managers meeting in June. Work was also done on
the scoring guide, design of the instrument, the
translation guide and identification of critical item
elements. Finally, the team discussed the
possibility of developing a new instrument to better
discriminate and understand what goes on at lower
levels of numeracy. A proposal to run oral blocks
of items where respondents would be read the
questions instead of reading them themselves was
discussed. The numeracy team has also proposed a
second follow-up study where low-level
respondents in numeracy and literacy could be
evaluated using oral blocks. These proposals are
under consideration by the management team.
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Schedule of activities for numeracy is as follow:

1) Preparation of the revision kit: March 3

2) NPM finalize their revision by March 24

3) Finalization of scoring guide, items, copyright,
critical elements, and framework by Apr. 14

4) Submit blocks of items to be fielded in the pilot:
April 21

5) Block proposal review by ETS: April 28

6) Composition of booklets in English version and
mail-out to countries for translation and adaptation:
May 15, 2000

Dr. Iddo Gal
iddo@research.haifa.ac.il
Yvan Clermont
cleryva@statcan.ca

3. Prose and Document

In February, participating countries and a few
independent experts were invited to participate in a
first revision of all stimuli, items and scoring guides
provided by item writers. We received filled
revision forms from 8 countries.

Because so many stimuli and items had been
submitted, very little is needed to complete the
instruments at this time. All submitted items have
been reviewed by ETS and were used to fill gaps in
the version of the assessment to be used in the pilot
study. Countries’ representation still remains an
important issue and it is part of the criteria for ETS
to fill the gaps.

A first version of prose and document booklets is
now ready. It contains 50 stimuli with 191
accompanying tasks spread over 7 blocks and
booklets. The stimuli and tasks originated in
Argentina, Canada, Denmark, Hungary, Italy,
Latvia, Luxembourg, Norway, Portugal,
Switzerland, the United States and Venezuela. The
final version of the literacy booklets for the Pilot
will be available in May 2000.

Irwin Kirsch
Yvan Clermont

ikirsh @ets.org
cleryva@statcan.ca

4. Problem Solving

The Institut fiir Bildungsforschung (IBF) has
constructed eight projects to measure analytical
reasoning. Each project consists of several tasks
that take between 20 and 30 minutes to complete.
The projects were administered in a feasibility study
in Germany and the United States. As a result of
the feasibility studies, the Problem Solving Team
has recommended that six be included in the pilot
study. The team is currently working on revisions
to the framework, minor reworking of the projects
and the related materials, as well as preparing for a
meeting on translation that will be held late in
August or early in September.

Jean Paul Reeff
reeff@men.lu

Marilyn Binkley
marilyn_binkley@ed.gov

5. Teamwork & Information,
Communication and Technology Literacy

(ICTL)

At the last National Study Managers meeting in
Princeton the managers decided that given the stage
of development of both the Information,
Communication and Technology Literacy and
Teamwork assessments, that for the present it would
be better to use an indirect assessment that could be
appended to the background questionnaire. With
that goal in mind teams have begun work on
designing these measures so that they would each
take no longer than 10 minutes and could be
administered after the literacy and numeracy
assessments. Since the National Study Managers
Meeting in Luxembourg, the original developers for
both ICTL and Teamwork assessments have
produced revised versions of their original work.
Copies of the original assessments were also
forwarded to group of experts in Sweden for both
ICTL and Teamwork.

Teamwork assessment
The teamwork assessment is currently a short
module of about 2 minutes and is designed to cover
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two dimensions of teamwork: past experiences in
teamwork and attitude toward teamwork. A third
important dimension of teamwork, teamwork skills,
is also being redesigned for inclusion.

At this stage, we believe that a new assessment
covering the three dimensions of teamwork will be
ready the end of April. This will be tested in
Canada with a small sample and will be subjected to
focus group discussions.

Information, Communication and Technology
Literacy (ICTL)

The ICTL measure currently takes approximately 7
minutes and is designed to cover 6 dimensions:

General use of communication technology;
Computer use and skills;

Computer use in specific contexts;
Development of computer skills;

Benefit of computer use;

Receptivity to computer use among current non-
users.

S e e

Some sections of the questionnaire will be
redesigned to allow scaling of the questions and to
address important cultural concerns raised by the
National Project Managers.

A new version of the assessment of the ICTL
module should be available by the end of April

ICTL and Teamwork

After the draft versions of both ICTL and
Teamwork instruments are ready, there will be
some feasibility testing in both Ottawa and Rome.
Both instruments should be ready in their final
format for the Pilot by the beginning of July and
will be distributed to all countries for sign-off.

David Baker
DBaker@air.org

Graham Lowe
oraham.lowe @ualberta.ca
Yvan Clermont
cleryva@statcan.ca

Despite the change in the project name, the internet
address remains the same. We are currently
updating the site so that the frameworks, sample
items and planning information can be easily
accessed there.

V. Next meetings

The ALL management is assuming responsibility
for arranging the following upcoming meetings:

National Project Manager Meeting (1% translation

meeting)

June 5-6, location to be soon determined.
Attends: NPM and translators

2™ Translation meeting (review meeting)
September 2000, location to be determined
Attends: NPM

VI. Errata

Latin American Network

In the last bulletin, a mistake was introduced when
we referred to the Latin American Network as being
represented by the following countries: Chile,
Costa-Rica, Mexico and Venezuela. The countries
that have actively participated in the Latin
American network for prose and document item
development are in fact: Argentina, Chile, Ecuador,
Mexico and Venezuela. We are sorry for any
inconvenience this may have caused.

IV. Internet Site
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